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POLREP: No. 5 - Fund Lead Removal (3/9/98 through 3/14/98)

1. BACKGROUND

Site 1D No.: B506 Delivery Order No.: 5001-05-697
CERCLIS ID No.: ILD069503944 Start Date: 1/7/98
State Notification: IEPA Notified Completion Date: 5/15/98 Est.

Status of Action Memorandum:  Signed (10/2/97)

1. SITE DESCRIPTION

For detailed site description, see POLREP #1.

IV. RESPONSE INFORMATION

During this reporting period, the following removal activities were conducted:

Waste oil pumping, transporting, and off-site disposal operations continued. To date, approximately
143,232 gallons of waste oil have been transported off-site to an EPA-approved disposal facility.

To date, approximately 93,000 gallons of waste water have been transported off-site to an EPA-approved
tacility.

Disposal of solvent waste continued. To date, approximately 10,952 gallons have been pumped from drums
and tankers and transported to an EPA-approved facility.

Drums have been segregated and bulked according to their waste groups. Drums are being crushed and
disposed as appropriate.

Non-hazardous debris is being disposed of and scrap metal is being recycled.
The crew continued disassembling piping throughout the site.

Bench testing results to determine fly ash-stabilization ratios for the sludge and soil are pending.
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.Sludge sampling of storage tank, ASTs, and soil was conducted and samples were delivered to the lab.

The START contractor continued air monitoring and site documentation activities.
V. NEXT STEPS

Continue transportation/disposal of waste oil

Continue transportation/disposal of waste water

Continue transportation/disposal of solvent

Obtain results of bench test for stabilization of sludge and soil
Continue bulking of drums

Continue disassembling piping

Initiate decontamination of tanker trucks

VI. 1SSUES
On March 9, 1998, snow, wind, and ice adversely affected site activities and curtailed work hours. Due to
the hazardous roads, trucks could not transport waste. Also, conditions made many site tasks (e.g.,

disassembling piping above ASTs) dangerous. Much of March 10, was spent cleaning site from the storm.

VII. ESTIMATED COSTS (THROUGH MARCH 13, 1998)

Used Remaining % Remaining
ERCS $224,250 $ 75,750 25%
START $ 17,200 $ 41,560 71%
EPA $ 17,000%* $ 18,550 52%

* This estimate is based on a recalculation since the preceeding Polrep.



